
FITT/WMS 
Module

Project Name FM&E 
Number

CBP PM Service 
Provider

Service 
Provider 
PM

Needs 
discussing 
on call?

Comments 8/3

PF225 O-1 through O-
3

2023-1  No - Project 
on hold

No update.

Rio Grande Valley Sector

TI Projects

BW11 FOIA CBP 007621

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)



Actions Required Comments 7/27 Comments 7/20 Comments 7/13 Comment
s 6/29

No update. No update. OBP Ops has been briefed on the get-
backs from RGV Sector.  Ops has 
concurred with RGV recommendations 
and should be coming to FM&E to 
evaluate feedback.   will 
be putting together an email and 
should be out today or Monday.  
(  will follow up)

No 
update.

BW11 FOIA CBP 007622

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)



Comment
s 6/22

Comment
s 6/15

Comment
s 6/8

Comment
s 6/1

Comment
s 5/18

Comment
s 5/11

Comment
s 5/4

Comment
s 4/27

Comment
s 4/20

Comment
s 4/13

Comment
s 3/30

Comment
s 3/23

Comment
s 3/16

No 
update.

No 
update.

No 
update.

No 
update.

No 
update.

No 
update.

No 
update.

No 
update.

No 
update.

No 
update.

No 
update.

No 
update.

No 
update.

BW11 FOIA CBP 007623



Comment
s 3/9

Comment
s 3/2

Comment
s 2/24

Comment
s 2/17

Comment
s 2/10

Comment
s 2/3

Status 
FITT 1/27

Comment
s 1/27

Status 
FITT 1/20

Comments 1/20 Status 
FITT 1/13

No 
update.

Has been 
approved 
by IBWC.  
OBP has 
the action 
to get a 
decision 
on this 
segments 
fence 
constructi
on. 

No new 
updates

No new 
updates

No new 
updates

Waiting 
on the 
discussion 
with OBP 
internally 
to see 
how they 
would like 
to 
proceed.  

Project on 
hold

Waiting 
on the 
discussion 
with OBP 
internally 
to see 
how they 
would like 
to 
proceed.  

Project on 
hold

No current 
requirement to 
report on. IBWC is 
moving forward. 
Need to work on 
documents to move 
this forward, should 
receive clearance 
from IBWC with in 
the next few weeks. 

 needs to try 
to update all he 
can for FITT.

Project on 
hold

BW11 FOIA CBP 007624

(b) (6), (b) (7)(C)



Comments 1/13 Status 
FITT 1/6

Comment
s 1/6

Status 
FITT 
12/16

Comment
s 12/16

Status 
FITT 
12/09

Comment
s 12/09

Comment
s 12/02

Status 
FITT 
11/18

Comment
s 11/18

Status 
FITT 11/4

Comment
s 11/4

Moved up to OBP 
leadership as a 
priority project. 
Waiting for OBP to 
push it up to Chief 
and Commissioner 
for approval. FITT 
currently does not 
have a schedule. 
There still is not PRD 
requirement, have 
not been requested 
to do any kind of 
detailed scheduling. 
Need to update 
FITT with current 
progress of project. 

 to be the PM.

Project on 
hold

No update Project on 
hold

No update Project on 
hold

No update No update Project on 
hold

No update Project on 
hold

No update

BW11 FOIA CBP 007625

(b) (6), (b) (7)(C)



Status 
FITT 
10/28

Comment
s 10/28

Status 
FITT 
10/21

Comment
s 10/21

Status 
FITT 
10/14

Comment
s 10/14

Status 
FITT 10/7

Comment
s 10/7

Comment
s 9/30

Comment
s 9/16

Comment
s 9/9

Comment
s 8/26

Comment
s 8/12

Project on 
hold

No update Project on 
hold

No update Project on 
hold

No update Project on 
hold

No update No update No update No update No update No update

BW11 FOIA CBP 007626



Comment
s 7/29

Comment
s 7/22

Comment
s 7/15

Comment
s 7/8

Comment
s 6/24

Comment
s 6/17

Comment
s 6/10

Comment
s/Notes 
6/3

Comment
s/Notes 
5/20

Comment
s/Notes 
5/13

Comment
s/Notes 
5/6

Comment
s/Notes 
4/29

Comment
s/Notes 
4/15

Action 
item:  

 get 
closeout 
documen
ts from 

 
for RGV - 
O-1 to O-
10 
projects.

Action 
item:  

 get 
closeout 
documen
ts from 

 
 

for RGV - 
O-1 to O-
10 
projects.

No update No update No update Aug 2011 
cons. 
Completio
n date.

Aug 2011 
cons. 
Completio
n date.

- - - - - -

BW11 FOIA CBP 007627

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)



Comment
s/Notes 
4/8

Comment
s/Notes 
3/25

Comment
s/Notes 
3/18

Comment
s/Notes 
3/11

Comment
s/Notes - 
2/25

- On Hold - 
met with 
IBWC on 
two 
dimension
al 
hydraulic 
model - in 
agreemen
t on 
assumptio
ns agreed 
on 75% 
and 
working 
out the 
other 25%

On Hold - 
met with 
IBWC on 
two 
dimension
al 
hydraulic 
model - in 
agreemen
t on 
assumptio
ns agreed 
on 75% 
and 
working 
out the 
other 25%

On Hold - 
met with 
IBWC on 
two 
dimension
al 
hydraulic 
model - in 
agreemen
t on 
assumptio
ns agreed 
on 75% 
and 
working 
out the 
other 25%

On Hold - 
met with 
IBWC on 
two 
dimension
al 
hydraulic 
model - in 
agreemen
t on 
assumptio
ns agreed 
on 75% 
and 
working 
out the 
other 25%

BW11 FOIA CBP 007628




